



A study investigating the factors that cause delays and cost overruns in construction projects in India

By Kushal Agrawal

Grin Verlag Gmbh Grin Verlag. Taschenbuch. Book Condition: Neu. 210x148x3 mm. This item is printed on demand - Print on Demand Titel. Neuware - Master's Thesis from the year 2013 in the subject Business economics - Business Management, Corporate Governance, grade: 62, University of Leeds, course: Msc Management - Project Management, language: English, comment: 62% (engl. Notensystem) entspricht ~der Note 1-2 (lt. dt. Notensystem) , abstract: Anyone who has got a rework or renovation work done in their house can tell you what a troublesome activity it is. Not only that, it seems to take forever to be completed and is heavy on the wallet. Even an international icon like the Sydney Opera house, which has always been Australia s pride, was delayed by 10 years with its budget shooting up by 14.5 times its estimated budget of \$7 million. There are plenty of such examples available. It is very common for construction projects to get delayed and outrun their budget. This is a tough scenario faced by almost all projects around the world, with India not being an exception. Thus, the researcher has undertaken this research to investigate the factors responsible for delays and cost overruns. Both secondary research...



READ ONLINE
[9.23 MB]

Reviews

Very beneficial to all of class of people. I am quite late in start reading this one, but better then never. You may like just how the writer create this publication.

-- Audra Klocko PhD

Thorough information! Its this type of great go through. It is amongst the most incredible publication i actually have read through. It is extremely difficult to leave it before concluding, once you begin to read the book.

-- Germaine Welch